CALIFORNIA COASTAL COMMISSION
LCP PLANNING
GRANT APPLICATION FORM

APPLICANT INFORMATION

Applicant Name: City of Seal Beach

PROJECT INFORMATION

Project title: Seal Beach Local Coastal Program

LCP/ LCP Segment: Adoption of a New Local Coastal Program

Project location:  City / Geographic area: Seal Beach County: Orange County
Project timeline: Start date:  April 2013 End date: Aprii 2016
MAPS AND PHOTOS

A map showing the coastal zone project area is included as Attachment A.

APPLICATION MATERIALS
1. Project Description
2. Work Plan and Schedules
3. Budget



PROJECT DESCRIPTION.

a. GOALS AND OBJECTIVES

The Coastal Act of 1976 requires that each focal government lying, in whole or in part, within
the coastal zone shall prepare a local coastal program for that portion of the coastal zone
within its jurisdiction. The City has had two previous attempts at developing a Local Coastal
Program (LCP) but, due to various factors, was not able to adopt a certified Local Coastal
Program. The City has gone through several structural and staff changes and is now in a
position to prioritize the development, adoption and certification of the Seal Beach LCP.
Development of the Seal Beach Local Coastal Program is a priority goal for the City Council, staff
and residents.

The City is anxious to move forward and initiated a Request for Proposals to seek a consultant
that could lead the City through the development process early in 2013. The RFP highlighted
the importance of community outreach and involvement during the development, certification
and adoption of a LCP. The California Coastal Commission LCP Planning Grant can provide the
funding necessary to critically analyze and address sea level rise and climate change. If awarded
the grant the City will be able to move forward with a consultant and begin work on the Seal
Beach Local Coastal Program.

The City was awarded a grant by the Southern California Association of Governments {SCAG) in
October 2013 to develop and adopt a Climate Action Plan {CAP). The Climate Action Plan is
scheduled to commence in the Spring of 2014. If the City is awarded the California Coastal
Commission LCP Planning Grant, the City will have an exceptional opportunity to develop bath
documents concurrently so they are cohesive and accurate reflections of existing conditions
with realistic and effective implementation programs.

The goal of this proposal is to develop the Seal Beach Local Coastal Program in accordance with
the goals of the California Coastal Commission (CCC). The City has developed a work plan that
will initiate early coordination with the CCC to ensure the development of the LCP will be
consistent with the Coastal Act goals. The Seal Beach Local Coastal Program will serve as the
primary document regulating development and setting policies for protection of the existing
environment within the Coastal Zone. The LCP will consist of a Land Use Plan (LUP} and a
Coastal Implementation Plan (CIP).

b. PROJECT DETAILS

The City of Seal Beach is prepared to initiate the project in April 2014 by contracting an
experienced consultant to assist the City in completing a document that can be accepted and
adopted by both the City of Seal Beach and the California Coastal Commission (CCC). The City’s
emphasis during this process will be to initiate early contact and maintain communication with
the Coastal Commission throughout development of the Local Coastal Program. The City will
prepare to meet with the CCC within two weeks of the project commencement to ensure the
project’s scope meets the intent of the California Coastal Act by properly addressing
enhancement of coastal habitats and providing public access. Communication will be
maintained with the CCC throughout the development of the Seal Beach Local Coastal Program
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to ensure every program and draft is within the scope discussed and agreed upon with the
California Coastal Commission.

Community outreach will be another early and consistent component throughout the
preparation of the Seal Beach lLocal Coastal Program. The community will be involved at the
onset of the development process through a series of workshops and meetings. The City will
hold a minimum of three public workshops with the general public, two public workshops with
the Ad-Hoc Citizen Advisory Committee, two study sessions with the Planning Commission, two
study sessions with the City Council and create a website to provide continuous updates on the
progress of the Local Coastal Program. Stakehoider interviews may also be included as a
component of the community outreach program to facilitate participation from various
community groups. The meetings, workshops and study sessions will be dispersed throughout
different phases of the project development to ensure the community and CCC are aware of
the progress and vested in all programs and policies.

The project will focus a large amount of time and resources into the assessment of climate
change vulnerability in the Coastal Zone. [t will be important to identify potential exposure and
sensitive areas that can be significantly affected by climate change impacts. The concurrent
development of the CAP will provide useful data regarding existing conditions, future
projections and trends that can be used to identify high impact areas which may require
specific programs or preservation policies.

The City of Seal Beach is committed to the development and adoption of a certified Local
Coastal Program. The proposed work plan identifies a 12 month period, reflective of the City’s
anticipation to begin and quickly move forward with developing the Seal Beach Local Coastal
Program. However, staff is aware that the public hearing process and community outreach
process may extend the overall project timeline. The City is prepared to dedicate the necessary
time required to complete this process and is committed to extending the project timeline as
necessary to ensure the Seal Beach LCP is completed and certified by the California Coastal
Commission.

i. PUBLIC BENEFIT/SIGNIFICANCE

The City has a prime opportunity to develop a Local Coastal Program in conjunction with a
Climate Action Plan. The Climate Action Plan will provide significant data that can be used to
determine the vulnerability of areas within the Coastal Zone. The Seal Beach Local Coastal
Program will be developed concurrently with the planned Climate Action Plan (CAP). The CAP
will assess existing conditions throughout the City and develop potential mitigation measures
and policies. The City fully intends to utilize this information to analyze the effects of climate
change and identify vulnerabilities that must be addressed in the Coastal Zone. The City will
work closely with the consultant to confirm the potential risk of sea-level rise is thoroughly
evaluated and programs are developed to preserve existing resources. The early analysis and
implementation of programs addressing sea-level rise and other potential climate change
impacts can make a significant positive impact on the preservation of resources.

City staff will work closely with the consultant, the community and the California Coastal
Commission to develop implementation activities that will ensure assets within coastal zone
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will be protected and preserved for use by the regional and local community. The Local Coastal
Program will be developed in conformance with all goals and policies set by the California
Coastal Act of 1976. The development and adoption of a certified Local Coastal Program will
ensure programs addressing shoreline public access, habitat protection, and landform
alteration are fully recognized and incorporated into the City’s permitting procedures. The Local
Coastal Program will include a Coastal Implementation Plan that can serve to streamline the
permitting process in the coastal zone while ensuring sensitive resources and public access are
preserved.

ii. RELATIVE NEED FOR LCP

The California Coastal Act of 1976 defines a Local Coastal Program as a local government’s land
use plans, zoning ordinances, zoning district maps, and within sensitive coastal resources areas,
other implementing actions, which, when taken together, meet the requirements of, and
implement the provisions and policies of, the California Coastal Commission at the local level.
Chapter 6, Article 1 of the Coastal Act requires that each local government lying, in whole or in
part, within the coastal zone shall prepare a local coastal program for that portion of the
coastal zone within its jurisdiction.

The City of Seal Beach does not have a certified Local Coastal Program (LCP). Most of the fifteen
counties and sixty-one cities located within the coastal zone have adopted, certified and
updated an LCP for their communities. If awarded the grant, the City will utilize the funding to
contract an experienced consultant to assist in the development of a Land Use Plan and Coastal
Implementation Plan.

Development of the Local Coastal Program will include an assessment of potential risks that
may result from Climate Change. The severe storms and potential sea-level rise that result from
the effects of climate change have the potential to significantly disrupt the natural habitat
along the shoreline in the Coastal Zone. The development of the LCP will focus on assessing the
risk to vulnerable assets within the Coastal Zone. The Seal Beach Natural Wildlife Refuge and
potential effects to the shoreline due to sea-level rise will be areas of particular concern.
Development of the Local Coastal Program will include a Coastal Implementation Plan to ensure
the goals of the Coastal Commission are maintained through the adoption of programs aimed
at preserving existing habitats.

The development of a Coastal Implementation Plan will include preparation of a Coastal
Development Permit Ordinance to identify the policies and procedures for processing Coastal
Development Permits within the City’s Coastal Zone. The City of Seal Beach does not currently
issue Coastal Development Permits for work within the City’s Coastal Zone. The development of
an LCP consistency review process will allow the City of Seal Beach to assume the responsibility
of issuing Coastal Development Permits for development within the Coastal Zone. The ability to
issue permits for minor development within the Coastal Zone will significantly improve permit
streamlining for residents and local businesses in the community. The implementation of an
LCP review process will ensure that all development permitted within the Coastal Zone is
consistent with the goals and programs approved by the Coastal Commission. The Coastal
Commission staff will also benefit from the City’s ability to assume responsibility of issuing
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Coastal Development Permits because it will reduce the some of the workload for Coastal
Commission staff.

iii. ADDRESSING THE EFFECTS OF CLIMATE CHANGE

The Southern California Association of Governments {SCAG) awarded a grant to the City of Seal
Beach in October 2013 for the development of a Climate Action Plan {CAP). This process will
develop a baseline inventory of the City’s greenhouse gas emissions, assess potential impacts to
the City and recommend programs to mitigate these impacts. The project is scheduled to begin
in Spring 2014, which corresponds with the planned start date of the Local Coastal Program.

The City of Seal Beach is committed to addressing environmental factors that have the potential
of negatively affecting the community’s residents and visitors. The Climate Action Plan will be
one step in that direction. The City is seeking grant funds from the California Coastal
Commission LCP Planning grant to assist the City in its commitment to facing these issues head
first. The City’s proposed work schedule for development of the Local Coastal Program shows a
concentrated effort in the analysis of climate change and sea-level rise within the Coastal Zone.

The City has a unique opportunity to develop both a Climate Action Plan and a Local Coastal
Program concurrently. The City will be able to assess the inter-related nature of climate change
and sea-level rise while working with the community to develop practical and affective
measures to mitigate these affects. The Climate Action Plan will provide a significant amount of
data related to climate change and the potential impacts to the City of Seal Beach. The City
intends to utilize this information in its analysis of Climate Change impacts in the Coastal Zone.
The Local Coastal Program is expected to provide a focused analysis of potential impacts such
as sea-level rise, erosion, and severe storms in the Coastal Zone. The Seal Beach LCP will also
evaluate potential impacts to people, natural resources, infrastructure and building stock as
part of the climate change and sea-level rise vulnerability analysis.

As part of the City’s work plan, the California Coastal Commission and the community at large
will be involved throughout the development of the Land Use Plan and the Coastal
Implementation Plan. The Community will be informed of potential risks and involved in the
development of programs and policies aimed at preserving vital resources in the Coastal Zone.
The Coastal Commission will also be involved during the early development stage to ensure the
Final Local Coastal Program submitted for CCC approval will be a document approved and
accepted by all stakeholders.

iv. LIKELIHOOD OF SUCCESS/EFFECTIVENESS

The City of Seal Beach initiated preparation of a Local Coastal Program in 2003, and then
attempted to complete the project in 2008. The 2008 LCP was prepared in-house by City Staff
and submitted for CCC review. The document was returned with numerous comments and staff
was unable to attain certification of the Local Coastal Program at that time. Resources and staff
time were limited so the City was unable to address all of the concerns raised by the CCC so the
project was not completed. The City has undergone several structural and staff changes since
the previous attempt to prepare and adopt a Local Coastal Program.




The City of Seal Beach is now prepared to commence and complete the development and
adoption of the Local Coastal Program. The City is fully aware of the time commitments
required and the need for an experienced consultant to streamline the process. The City will
dedicate a minimum of 165 cumulative staff hours for five staff members that will be directly
involved in the preparation and adoption of the Local Coastal Program. The City has developed
a work plan that places high importance on community involvement and early consultation
with the California Coastal Commission. The City anticipates meeting with the CCC on two
separate occasions before submitting the Final LCP for CCC approval and certification. The City
will meet with the Coastal Commission within two weeks of the project initiation to ensure the
intended scope of work is consistent with the Commission’s goals and identify any items the
CCC designate as a particular concern.

Community involvement will be a part of the project from the beginning. The City’s proposed
work plan for the Local Coastal Program includes development of a community outreach
program that will include three public workshops, two workshops with the Ad-Hoc Advisory
Committee, fwo study sessions with the Planning Commission and two study sessions with the
City Council. The outreach plan may also include stakeholder interviews with various members
of the community. A wehsite will be developed to provide continuous updates related to the
project and highlight important dates or availability of draft documents or goals.

The City’s proposed work plan identifies key tasks that must be completed as part of the
development of the Seal Beach Local Coastal Program. The City is aware of the time
commitments and resources required to develop and adopt a certified Local Coastal Program.
The Seal Beach Local Coastal Program is necessary to bring the City into conformance with the
Coastal Act of 1976 and will allow the City to issue Coastal Development Permits in
conformance with the approved LCP, which will reduce review time during the permitting
process.

v. WORKLOAD AND PERMIT STREAMLINING

The City of Seal Beach does not have a certified Local Coastal Program or an established
procedure for approval or denial of a Coastal Permit. All development proposed within the
Coastal Zone is required to obtain a Coastal Development Permit or letter of exemption from
the California Coastal Commission before local permits can be issued. The permitting process
for develapment within the Coastal Zone can be significantly streamlined with the adoption of a
Coastal Implementation Plan that incorporates a Coastal Development Permit Ordinance. The
Coastal Development Permit Ordinance will set parameters and thresholds for projects that can
be reviewed by City Staff for minor remodels and additions to structures within the Coastal
Zone. The Coastal Implementation Plan and the Coastal Development Permit Ordinance will be
part of the early coordination discussions with the Coastal Commission to ensure the goals of
the Commission are maintained.

The City of Seal Beach is committed to develop and adopt a certified Local Coastal Program that
meets the intent of the California Coastal Act and streamlines the permitting process within the
Coastal Zone. The City’s ahility to issue Coastal Development Permits will ease the workload of
the Coastal Commission staff because they will be relieved of reviewing minor remodels,
additions and similar development in the Coastal Zone within the perimeters of Seal Beach. City
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Staff will expand its standard review of these developments to include compliance with the
Local Coastal Program in addition to compliance with the Zoning Code and California Building
Codes. The adoption of a Coastal Development Permit Ordinance will set review procedures
that can be implemented by City Staff. The adoption of this Ordinance will ease the Coastal
Commission’s workload and set easy to follow parameters for City review of Coastal
Development Permit applications.

The City’s goal is to develop a Local Coastal Program that will streamline the permitting process
and significantly improve the efficiency of City Staff review and Coastal Commission Staff
review. Through the early participation of the Coastal Commission and various community
groups, the adopted Coastal Implementation Plan will be a document that can be easily
understood and implemented. The Seal beach lLocal Coastal Program will ensure the
community is provided with streamlined review for development while preserving existing
habitats and maintaining the goals of the California Coastal Commission.

vi. PROJECT INTEGRATION/LEVERAGE/MATCHING FUNDS

The City of Seal Beach is prepared to move forward with the development of the Local Coastal
Program. The City is asking for $150,000 to assist with the cost of an experienced consultant
that can assist in the development of a Local Coastal Program and facilitate continued
communication with the Coastal Commission. The City will contribute $60,000 to the project’s
total cost of $210,000. The grant funds are requested primarily to cover the cost of an
experienced consultant. The City will contribute matching funds to complete a CEQA analysis of
the project, enhance the community outreach program and ensure early communication with
the Coastal Commission.

The City will contribute $13,000 of in-kind staff time to oversee the project and ensure all of the
intended goals are being met throughout the program. The Community Development Director
and the Public Works/Engineering Director will be directly involved in the development and
adoption of the Local Coastal Program. A minimum of three additional staff members will be
involved throughout the project to ensure it progresses according to the proposed work plan.
Staff anticipates this amount may likely to increase once the project is initiated and reaches the
later phases of the project. The City is prepared and able to commit this time to the project.

The City has been awarded a grant from the Southern California Association of Governments
for the development of a Climate Action Plan. The Climate Action Plan will be developed
concurrently with the Local Coastal Program. The parallel development of both documents will
provide significant data for the analysis of climate change impacts in the coastal zone. The City
is anxious to take advantage of the opportunity to develop two significant policy documents
concurrently.
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2. A WORK PROGRAM AND SCHEDULE.

SCHEDULE
Proposed starting date: April 2014,

WORK PROGRAM

Estimated completion: April 2016.

Task 1. Project Kick-Off & Define Scope

1.1 Kick-Off Meeting

April 30, 2014

1.2 Consultant Field Visit/Tour

April 30, 2014

1.3 Collect & Review City Data

April 21, 2014 - May 7, 2014

Deliverables: Final Scope of Work

Projected date: May 7, 2014,

Task 2. Early Consultation with CCC

2.1 Meeting with Coastal Commission Staff

May 13, 2014

2.2 Meeting with Coastal Commission Staff

October 2014

Deliverables: Meeting Summary & Recommendations

May 21, 2014 & October 29, 2014

Task 3. Community Outreach Program

3.1 Develop outreach plan

May 28, 2014

3.2 Stakeholder Interviews

June 2014

3.3 Community & Ad Hoc Committee Workshops (3)

June 2014 - November 2014

3.5 Planning Commission & City Council Study Sessions (2}

July 2014 — November 2014

3.6 City Council Study Sessions {2)

July 2014 — December 2014

Task 4. Project Website

4.1 Develop and Maintain website

May 2014 — April 2016

| Task 5. Sea Level Rise Assessment

5.1 Assess Climate Change Vulnerability June 2016

5.2 Identify Potential impacts lune 2016

5.3 ldentify Policies & Implementation Programs to July 2016
support Community Resiliency

Task 6. Prepare Seal Beach LCP Drafts & Maps

6.1 Prepare Draft LUP September 2014
6.2 Prepare Coastal Implementation Plan September 2014
Task 7. Conduct Local CEQA Review

7.1 Prepare CEQA Documents QOctober 2014

7.2 Public Review of CEQA Documents

October 2014 — November 2014

Task 8. Prepare Final LCP

December 2014

Task 9. Submit LCP to CCC

9.1 Prepare Application & Submit Materials

January 2015

Tasl 10. CCC Hearings

April 2015 - April 2016
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3. A BUDGET.

APPLICATION BUDGET INFORMATION

Funding Request: $150,000

PROJECT FUNDING SQURCES

Total Project Cost: $210,000

Allocation of total cast among all funding
Task resources
Number Task Total Cost Applicant’s LCP Grant Funding
funding
1 Project Kick-Off & Coordination 55,000 $5,000
2 Early Coordination with CCC $5,000 $5,000
3 Community Outreach Program 545,000 $20,000 $25,000
Website
4 Preparation/Maintenance 36,000 $6,000
5 Assessment of Seal Level Rise 515,000 $15,000
Prepare LCP Drafts, Maps &
6 Implementation Documents 565,000 565,000
CEQA Review & Preparation of
7 Documents $26,000 $26,000
8 Prepare Fipal LCP $10,000 $10,000
9 Submit LCP to Coastal Commission $10,000 $10,000
10 Callft?rnla Coastal Commission $20,000 $20,000
Hearings
Printing Costs — Multiple Review
11
Documents
In-kind Services: $13,000
Hourly Rate + Total Number of
Personnel Benefits Hours Total
Director of Community Development 99.48 45 4476.6
Assistant Planner 47.96 55 2637.8
Director of Public Works/Engineering 104.82 30 3144.6
City Engineer 86.93 30 2607.9
Executive Assistant 41.49 5 207.45
Total 165 13074.35
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BUDGET SUMMARY

Grant Application Budget Form

Organization Name: City of Seal Beach
Project Title: Seal Beach Local Coastal Program
Requested Amount: §  150,000.00

Grant Request Budget ‘Total Project Budget

(if different)
Consultant Personnel:
Salaries and Wages ‘¥ $150,000 $207,000
Total Personnel $150,000 _ $207,000
Operating Expenses
Postage/Shipping
Supplies/Materials @ $3.000
Travel
Indirect Costs
Other:
Total Operating Expenses $3,000
Total Budget $150.000 $210.000
suppLIES”
A. Publication:
Publish meeting notices in two local newspapers:
The Sun and Golden Rain. An ad will be published
in each newspaper for every series of public .
workshops and each public hearing. The Sun Cost:
Approx. $100 per notice. Golden Rain Cost: $110
per notice. A total of 5 public workshops and 4
study sessions will be held prior to two public
hearings. S 2,310
B. Printing: 2 Drafts and 1 Final LCP will be created, $0.15 per
page, approximately 35 pg each document,
approximately 60 review copies overall = 5315.00
+ color copies and folders, if needed {Community
Development Dept. absorbs cost as part of
supplies and copier costs) S 450
Total S 2,760

(1) Explanation of supplies/materials costs included above.
(2) Explanation of rate(s) and hours for each position for which fumds are being requested is attached on page 12.
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Consultant Cost Assumptions

All fees, rates and costs are estimated based on similar work conducied.

Task Staff/Hourly Rate Cost
1. Project Kick-Off & Coordination
Prepare for and meet with City staff 2-3 times through process for Kick- Staff; 4 55,000
off Meeting, Tour City, Review Draft Comments (Approx. 30 hrs total) Rate:
$110-200/hr
2. Early Consuliation with California Coastal Commission
Prepare & coordinate two meetings with City Staff & CCC staff {Approx. Staff; 4 $5,000
30 hrs, plus time spent preparing presentations) Rate:
$110-200/hr
3. Community Qutreach Program
Facilitate 5 community workshops, stakeholder interviews, and 4 public | Staff: 5-6 $45,000
study sessions. (Approx. 300 hrs, plus preparation ) Rate:
$110-200/hr
4. Website Preparation & Maintenance
Staff: 5-6 56,000
Preparation & maintenance of a website. (Approx. 12-13 hrs) Rate:
$110-200/hr
5. Sea Level Rise Assessment
Analyze existing conditions within the Coastal Zone and assess potential | Staff: 5-6 515,000
impacts from climate change and potential sea-level rise. (Approx.80 hrs,
plus preparation ) Rate:
$110-200/hr
6. Prepare LCP Drafts, Maps & Implementation Documents
Prepare a minimum of two LCP draft documents and GIS maps for City Staff: 9-10 565,000
and public review. (Approx.500 hrs, plus preparation ) Rate:
$110-200/hr
7. CEQA Review & Preparation of Documents
Conduct Initial Study and prepare appropriate CEQA Documentation for | Staff: 4 $26,000
the proposed LCP. {Approx.200 hrs, plus preparation ) Rate:
$110-200/hr
8. Prepare Final LCP
Incorporate relevant public comments and revisions to prepare Final LCP | Staff: 4 510,000
and Maps (Approx.75 hrs) Rate:
$110-200/hr
9. Submit LCP to Coastal Commission
Prepare LCP application and submit to the California Coastal Commission | Staff: 4-5 $10,000
(Approx.90 hrs) Rate:
$110-200/hr
10. Meetings & CCC Hearings
Prepare drafts and maps (Approx.120 hrs) Staff: 5-6 $20,000
Rate:
$110-200/hr
[ Total $ 207,000
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A RESOLUTION FROM THE APPLICANT’S GOVERNING BODY.

The Resolution below is scheduled on the City Council Agenda for December 9, 2013. The
Resolution will be forwarded to the Coastal Commission after its adoption.

RESCLUTION NUMBER

A RESOLUTION OF THE SEAL BEACH CITY COUNCIL APPROVING
THE APPLICATION FOR GRANT FUNDS FOR THE CALIFORNIA
COASTAL COMMISSION LCP PLANNEING GRANT UNDER THE
BUDGET ACT OF 2013

WHEREAS, the Budget Act of 2013 provides an appropriation of $1 million for Coastal
Commission grants in FY 13-14 to local governments to support Local Coastal Program (LCP)
planning, and

WHEREAS, the California Coastal Commission, under the authority of the California Coastal Act,
may provide financial assistance to support coastal planning and has approved a competitive
grant program to provide such financial assistance for LCP planning; and

WHEREAS, the goal of the grant program is to develop new or updated LCPs in conformance
with the California Coastal Act and to reflect current circumstances and new scientific
information, including new understandings and concern for the effects of climate change, and

WHEREAS, grant proposals submitted under this grant program must complete land use plan
and/or zoning work to either achieve submittal for certification of a Local Coastal Program {LCP}
or an Area of Deferred Certification {(ADC) or of an LCP Amendment to significantly update a
certified LCP or LCP segments, including with special emphasis on effects of climate change and
sea-level rise;

WHEREAS, the City of Seal Beach, does not yet have an effectively certified LCP; and

WHEREAS, the City of Seal Beach, desires to pursue a project that would result in the
completion and submittal for certification by the California Coastal Commission of an LCP and
desires to assume permit issuing authority,

WHEREAS, the City of Seal Beach commits to and agrees to fully support a planning effort
intended to complete a certified LCP pursuant to the provisions of the California Coastal Act,
with fuil public participation and coordination with the Coastal Commission staff.

NOW, THEREFORE, BE IT RESOLVED, that the City Council, of the City of Seal Beach, hereby:

1. Directs City of Seai Beach staff to submit a grant application package to the California
Coastal Commission to provide financial and planning assistance, under authority of the
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California Coastal Act, in the amount of $150,000.00 to fund the project titled “Seal
Beach Local Coastal Program.”

2. Authorizes the Community Development Directar, of the City of Seal Beach, to execute,
in the name of the City of Seal Beach, all necessary applications, contracts and
agreements and amendments thereto to implement and carry out the grant application
package attached hereto and any project approved through approval of the grant
application.

PASSED, APPROVED, AND ADOPTED by the Seal Beach City Council at a regular meeting held on
the 9th day of December, 2013 by the following vote:

AYES: Council Members
NOES: Council Members
ABSENT: Council Members
ABSTAIN: Council Members
Gary
A. Miller
Mayor
ATTEST:

Linda Devine
City Clerk

STATE OF CALIFORNIA}
COUNTY OF ORANGE } sS
CITY OF SEAL BEACH }

l, Linda Devine, City Clerk of the City of Seal Beach, California, do hereby certify that the

foregoing resolution is the original copy of Resolution Number on file in the office of the

City Clerk, passed, approved, and adopted by the City Council at a regular meeting held on the
day of , 2013,

Linda Devine

City Clerk
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